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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  AP0601 
PROJECT TITLE  T­HANGARS (S) 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  DAVID GAINES 
CONSULTANT  KSA 
CONTRACTOR 
BUDGET  $3,135,000 

PROJECT DESCRIPTION 

Due  to  increasing  costs  of  steel  and  concrete,  original  budget  will  not 
build the desired 100 t­hangars.  Possibility investigated of building just 
enough  hangars  to  accommodate  existing  customers;  however, 
financially  better  off  to  build  full  100  (the most  positive  fiscal  impact). 
Supplemental  funding  ($1,290,000  in  FY  2008)  will  be  requested  to 
construct 100 t­hangars as requested by tenants in recent survey.  New 
Budget amount will be $4,425,000. 
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DESIGN/SURVEYING  01/07 – 07/07 
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